INDIA NON JUDICIAL

Government of Karnataka

e-Stamp

सत्यमेव जयते

Certificate No.	:	**IN-KA38945931717003Q**
Certificate Issued Date	:	10-Apr-2018 10:40 AM
Account Reference	:	NONACC (BK)/ kakscub08/ AMRUTHAHALLI/ KA-BA
Unique Doc. Reference	:	SUBIN-KAKAKSCUB08239849568326 47Q
Purchased by	:	S B E S ELECTRICALS
Description of Document	:	Article 12 Bond
Description	:	TENDER AGREEMENT
Consideration Price (Rs.)	:	0 (Zero)
First Party	:	EXECUTIVE ENGINEER ELECTRICAL BBMP BYATARAYANAPURA
Second Party	:	S B E S ELECTRICALS
Stamp Duty Paid By	:	S B E S ELECTRICALS
Stamp Duty Amount(Rs.)	:	200 (Two Hundred only)

FOR SRI SUDHA CO - OPERATIVE BANK LTD

AUTHORISED SIGNATORY

Please write or type below this line

Supplementary Agreement

No: 46 /2018-19

This Supplementary agreement made on the 01st day of FEBRUARY 2019 has the reference to the agreement for the work "*Annual maintenance of electrical Equipments and maintenance of Crematorium at Hebbal, Kempapura Ward-No 07*" for a period until fresh tender is invited and new contract comes in to existence for this work.

Between

The **Executive Engineer (Ele), Yelahanka Zone, BBMP** on behalf of commissioner, BBMP, Bangalore (Employer), OF THE ONE PART

Executive Engineer
Electrical Division
Yelahanka Zone BBMP
Byatarayanapura, Bangalore

Contd... 2

Statutory Alert:

1. The authenticity of this Stamp Certificate should be verified at "www.shcilestamp.com". Any discrepancy in the details on this Certificate and as available on the website renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

And

M/s. SBES Electricals, (Contractor) having its principle place of business at **# 69,1st Cross, 1st Main, 2nd Phase RMV Extension, Devasandra, Bengaluru-94** ON THE OTHER PART.

Employer vide Work Order Letter No:EE(ELE)/YZ/WO/01/17-18 Dtd:27.04.2017 had awarded the work of "***Annual maintenance of electrical Equipments and maintenance of Crematorium at Hebbal, Kempapura Ward-No 07***" for the period of one year (From 01.05.2018 to 31.01.2019) at the tendered cost of the work is **Rs.15,14,940.00**

This is in continuation of the original agreement No: 01/17-18 Dtd : 27.04.2017 which has expired on 30-04-2018 **Spl Commissioner order No:SC/PR/3891/18-19, Dated:20.10.2018** in order to temporarily extend the original contract until further fresh tenders are invited and contract is awarded to new contractor.

Whereas special commissioner, **Spl Commissioner order No:SC/PR/3891/18-19, Dated:20.10.2018** approved to consider only labour portion and cleaning material charges for payment from the Extended date of the contract at original accepted tender rates subject to its terms and conditions. Hence this supplementary agreement entered between the above said parties. All the terms and conditions of original agreement shall apply to this supplementary agreement and it shall be read along with the original agreement. This supplementary agreement shall be valid till original/contract persists.

The following documents shall be deemed to form and to be read and construed as part of this agreement Viz.

1. Original Contract Agreement.
2. Origianal Work Order.

In case of any disputes relating to any of the clause of this order the same shall be referred to commissioner, BBMP, whose decision shall be final on the parties concerned.

IN WITNESS WHERE OF both the parties here unto signed have signed this Agreement on the day, month and year first mentioned above.

For S.B.E.S. ELECTRICALS

Proprietor

Contractor

Witness:

1. For S.B.E.S ELECTRICALS

Proprietor

2.

Executive Engineer (Ele)
BBMP, Yelahanka zone